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TIIVISTELMÄ 
Hektinen projektiympäristö kannustaa organisaatioita investoimaan projektien portfolion 
hallintaan ja täten parantamaan projektienhallintaa kokonaisuudessaan. Näin voidaan saa-
vuttaa parempi resurssien hallinta, projektien priorisointi ja samanaikaisesti maksimoida 
portfolion arvoa sekä asiakastyytyväisyyttä. Täten työn tarkoituksena on tutkia projekti-
salkun käyttöönottoa Etteplan Finland Oy:n sähkö ja automaation, sekä teknisen doku-
mentoinnin yksiköissä, jotta voidaan vastata asiakasprojektien dynaamisiin vaatimuksiin. 
Tutkielmassa haastateltiin yksikköjen päälliköitä ja projektitoimiston henkilöstöä, sekä 
tutkittiin kattavasti yrityksen käyttämiä tämänhetkisiä työkaluja. Tutkimustulosten avulla 
selvitettiin toteuttamiskelpoisten dynaamisten projektinhallintatyökalujen käyttömahdol-
lisuuksia yksiköissä. Tämän jälkeen toteutettiin laaja case-tutkimus ja vertailu nykyisten 
ja uusien toimintatapojen välillä, sekä arvioitiin toimintatapojen käyttökelpoisuutta ja lii-
ketoiminnallista arvoa. Lisäksi, työssä otettiin käyttöön SVM-malli tuomaan uusia näkö-
kulmia tehokkaaseen projektien johtamiseen. 
Työn tulokset todensivat dynaamisen projektijohtamisen vaikutukset projektin tehokkuu-
teen ja kokonaiskustannusten alentumiseen. Tämän lisäksi työ toi esille toimintatapoja 
läpinäkyvään kommunikointiin, sekä korosti suorituskykymittareiden tärkeyttä. Yrityk-
sen jatkuvan kehityksen ja kannattavuuden näkökulmasta työssä painottuu työkalujen ja 
metodien käyttöönoton tärkeys pienissä ja keskisuurissa asiakasprojekteissa. 
AVAINSANAT: dynaaminen, projektien portfolio, projektinhallinta, tehokkuus 
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ABSTRACT 
Hectic project environment encourages organizations to invest more in developing over-
all project management through portfolio management to improve resource allocation and 
project prioritization whilst maximizing portfolio value and customer satisfaction. Thus, 
this thesis is conceived to examine the implementation of a project portfolio management 
model to respond to the dynamic customer project needs in the departments of electrical 
and automation as well as technical documentation in Etteplan Finland Oy. 
There were five separate interviews conducted together with the essential managers ac-
companied with thorough research on the current methodologies. Exploiting the interview 
results, a comprehensive research on the feasible dynamic management methodologies 
was executed. Based on results from the mentioned research methods, there was a broad 
case study implemented to compare the current methodologies with the new proposals 
and evaluate their feasibility and business value for the departments. Additionally, a SVM 
implementation was performed to find new aspects to efficiently managing projects. 
The results of the thesis showed the positive impact of applying dynamic project man-
agement methods for improved efficiency and reduction in projects overall costs. This 
enabled better understanding of KPI’s as well as methods for transparent communication. 
From a profitability perspective, this thesis emphasizes the need of implementing the 
methods for the companies small and medium sized projects for continuous development. 
KEYWORDS: dynamic, efficiency, project portfolio, project management 
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1 INTRODUCTION 
This Master’s thesis is done as a project work to Etteplan Finland Oy. The topic of this 
thesis was realized when discussing of the need of implementing a portfolio management 
approach to manage small and medium sized customer projects. The need for this kind of 
management approach was especially noticed in the departments of electrical & automa-
tion as well as in the department of technical documentation in the Business Unit South 
of Etteplan Finland. Focus is on the company’s competitive landscape and competition. 
The demand is based on the scope of the projects, which in the above-mentioned depart-
ments are measured in hundreds of hours. There is a need to streamline operations and 
aim at better profitability, management and forecasting of resources in small and medium 
size projects. 
Currently, these customer projects are managed and controlled by lead design engineers 
and department managers according to their availability and ability. Due to having sim-
ultaneously several customer projects to be handled in the execution and quotation phase, 
the resources in these departments are hard to monitor. This has caused mistakes in the 
execution phase of a project as well as unsatisfactory deals and loosing potential projects 
when handling quotation requirements. It is important that project management compe-
tences are required not only for individuals, but also for the whole organization for better 
overall management (Turner, 2003: 31-33). The option of hiring a lot of new managers 
to handle these projects would not only be a big investment but also strategically ineffi-
cient.  
Based on the above mentioned needs and requirements of the departments and the organ-
ization, the goal of this master’s thesis is to form a model and way-of-working to manage 
and monitor simultaneous projects in the quotation-phase and the project execution 
phase. The purpose of this thesis is to form a model and a way of working of this approach 
and implement it into the electrical and automation department. In addition, the feasibility 
of applying this in the department of technical documentation is viewed by analyzing the 
requirements and needs of their processes based on interviews and comparing the re-
quirements with the ones in electrical and automation department. 
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The thesis is based on the interviews that are done with personnel from electrical and 
automation and technical documentation department. There will be interviews about the 
quotation offerings and the execution and monitoring of the projects. Also, the current 
databases, standards and documents are viewed and exploited throughout the thesis to 
form a structured and efficient model. 
The theoretical framework and execution of the model and way-of-working is supported 
by a thorough theoretical research from resources such as IEEE database and other relia-
ble locations. The portfolio structure, tools, screening, milestones et cetera will be done 
based on these main activities. 
After applying the methodologies, portfolio structures and tools, a case study will be im-
plemented in the department of electrical and automation project(s). Based on this case 
study, there will be a feasibility and business-based analysis. 
1.1 Case company 
“Etteplan provides design engineering services, embedded systems, IoT services and 
technical documentation solutions to the world's leading companies in the manufacturing 
industry. Our services are geared to improve the competitiveness of our customers' prod-
ucts and engineering processes throughout the product life cycle. The results of Etteplan's 
innovative engineering can be seen in numerous industrial solutions and everyday prod-




2 THEORETICAL FRAMEWORK 
2.1 Problem, objective, research questions and sub questions of the thesis 
The objective of this thesis is to form a dynamic framework for small and medium sized 
projects in the departments of electrical and automation as well as technical documenta-
tion in Etteplan Finland Oy, Business Unit South. By forming a dynamic approach, the 
projects can be reviewed, processed and executed faster and more efficiently. Fast process 
leads to less costs, time consumed and thus faster project lead times and more optimized 
project portfolio. 
The problem is that the company has a delineate framework for complex and large pro-
jects, which does not support handling and monitoring of small- and medium-sized pro-
jects simultaneously in a dynamic manner. Therefore, the current methods are based on 
the know-how of the persons in charge as well as customized models for the more com-
plex projects. Thus, not being standardized and explicit, it has increased the overall costs 
of the departments. 
As the competition between companies accompanied with the ever changing dynamic 
environments, companies are forced to be more agile and innovative in terms of project 
investments (Lerch & Spieth, 2012). To maintain competitive advantage and compete 
against other companies, Etteplan must continue pursuing to manufacture and engineer 
with a difference maintaining a compelling price. 
Also, the maturity of projects needs to be managed to help the alignment with organiza-
tional goals in addition to creating values to stakeholders. This, on the other hand, helps 
to generate value in long-term perspective. (PM College, 2019). In addition, prioritizing, 
monitoring and controlling projects whilst managing the risks is as important throughout 
the projects’ lifecycle.  
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The main research question is how to form a dynamic model for monitoring and handling 
projects in their quotation and execution phase whilst maintaining reliability and quality 
of each project.  
The sub questions of this thesis discuss upon the right tools and techniques used for man-
aging projects as efficiently as possible in a portfolio level. Also, the goal is to examine 
whether this application could be implemented into other departments, such as technical 
documentation. In addition, the impact, feasibility and way-of-working will be clarified 
in this thesis to the organization. 
2.2 Theoretical background of project portfolio management, risk management and ap-
plying these in the case company 
As stated earlier, there are existing models and ways-of-working which gives a back-
ground to begin this work. These models are inflexible to adjust to dynamic project needs, 
and thus a majority of them need to be modified. There is currently a tool which is based 
on software called Qlik, but it is not currently in use for small and medium sized projects 
due to the complexity. Thus, it is even more important to form a model to manage projects 
in a portfolio level for these projects. 
Risk management is also in use, but currently the models are optimized for bigger projects 
due to the complexity. An approach to form a more dynamic risk management plan will 
be discussed later in chapter 4.4. 
2.3 Project portfolio 
“A portfolio is a collection of projects or programs and other work that are grouped to-
gether to facilitate effective management of that work to meet strategic business objec-
tives.” (Project Management Institute, 2008). 
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The purpose of a portfolio is to be within an organization and it handles both current and 
future or planned initiatives. In this case it handles projects. An organization can consist 
of several portfolios, which are often addressed to a specific business area or certain ob-
jective. The portfolio has a set of existing initiatives. Such as with growth and maturity 
in companies, this also means the expanding of e.g. sales, stable management and inter-
ested in research and development for continuous improvements in portfolio (Cohen & 
Zinbarg, 1967: 559-567). In addition, through systematic measurements and qualifica-
tions, new proposed initiatives can be added into the portfolio after approval. Thus, they 
are added with the existing initiatives into the portfolio. The combination of these initia-
tives forms a representation of the selected criteria’s which fulfill the strategic goals and 
visions set for the organization. Therefore, by carefully taking into account and reflecting 
the investments and aligning to the strategy, the portfolio may identify the organizational 
priorities, help in allocating resources and be part of making investment decisions.  
 
 The organizational governance and relationship among different areas inside 
the organization (Project Management Institute, 2008). 
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The portfolio is said to be a measurement of the organizations capability in terms of pro-
gress, direction and intent (Project Management Institute, 2008). In an optimal situation 
the portfolio is constructed to focus on minimizing the potential risks and thus maximiz-
ing the remuneration which is between the investment and risk performance (Chang, 
2006). However, as taking business risks is part of every business, it is a part of every 
management teams evaluation to take smart risks to be able to compete (Suominen, 2004: 
51-52). 
“The portfolio approach means that decisions are based on the full set of company pro-
jects, allowing a trade-off between projects requiring more effort than expected and those 
requiring less” (Fewster et al., 2003). 
Portfolio management, on the other hand, is handling of these above mentioned portfolio 
components in a coordinated manner in aim to achieve the specific objectives of the or-
ganization (Project Management Institute, 2008). Portfolio management is set within four 
main goals – to maximize the portfolio’s value, find a way to balance the portfolio, stra-
tegically align the portfolio and lastly choose the right amount of projects to the portfolio 
(Cooper et al., 2001). 
By interrelating organizational governance within the portfolio management helps in 
achieving and aligning the organizational strategy by providing reasonable assurance 
(Project Management Institute, 2008). With good portfolio management, the managing 
and execution of projects is made more efficient and transparent, which helps both within 
your organization as well as working together with the customer by giving more im-
portance and visibility for the stakeholders (Le, 2004).  
Naumov (2004) states in his paper that the efficiency of projects, therefore also the effi-
ciency of the portfolio, and the estimation of efficiency can be exploited by using crite-
ria’s such as internal rate of return (IRR), maximum and minimum risks of the projects 
and the payback period (PP) of the project investments. 
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2.3.1 Strategic foundation  
As project portfolio management (PPM) is often described as “doing the rights projects”, 
strategy is closely aligned in the successful execution of this. This helps in avoiding hav-
ing strategically unimportant projects, which every organization avoids. (Rungi, 2010). 
A well strategically aligned and designed portfolio not only helps the managing of pro-
jects, but also explicitly improves the overall time and investment consumed to the whole 
process. The portfolio is strategically aligned to respond to the competences of the man-
agers and provide thorough knowledge to support project teams, as well as defining the 
organization vision and mission. The objective of the portfolio is to obtain a steady state 
to generate stability and long term profitability. As with every investment and develop-
ment process, the thorough implementation of such a portfolio model needs the support 
and contribution of the management team in Etteplan. This gives the project the oppor-
tunity to be fully exploited as well as delivers the message to the whole organization of 
the importance and need of the process. In addition to organizational support, each de-
partment needs to have some type of administration to help in department specific prob-
lems and keep the process up-to-date. 
The portfolio’s strategy dictates which of the potential projects should the organization 
invest in and how to prioritize the right projects at the right time. The goal of the project 
portfolio is to ultimately form a balanced and executable plan according to the organiza-
tional strategy which will help the organization to achieve its goals. Also, one of the key 
targets is to be able to balance the resources to maximize value when executing the project 
activities. (Project Management Institute, 2008).  
The strategic alignment of the portfolio is done by following five main areas while plan-
ning: 1. Maintain the portfolio alignment, 2. Allocate the financial resources, 3. Allocate 
the human resources, 4. Measure the contributions of the components and 5. Manage the 
strategic risks (Project Management Institute, 2008). 
Thus, the project portfolio can be aligned to answer to these common objectives: maxi-
mization of the value both in long-term and short-term, balancing the portfolio to adjust 
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to different types of projects and aligning the project to reflect to the organizations stra-
tegic goals (Cooper et. al, 2001). When maximizing the portfolio value, the values should 
be matched with the strategic goals of the business, and this should be decided by the 
senior responsible personnel of the portfolio management team (Iamratanakul et al., 
2009). 
However, even though these goals are all important, there is a need to prioritize, rank and 
balance the impact of these objectives according to the organizations own needs. By ap-
proaching by ranking, the management team is able to form an appropriate model to an-
swer to the right points to satisfy the ultimate goal. (Cooper et. al, 2001). 
 
 The common organizational structure using portfolio management (Project 
Management Institute, 2008). 
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As the above figure shows, the vision, mission and strategy of the organization are closely 
aligned with project portfolio management. 
2.3.2 Portfolio structure, design and construction 
The vision of this project portfolio is to obtain new projects for the targeted programs as 
well as prioritize, manage and execute the existing projects in the portfolio. This project 
portfolio will consist of two different programs which will work independently. However, 
as these two programs consist of similar types of projects, they may have some similari-
ties in their evaluation processes. The existing projects are monitored in a weekly basis 
and the quotations, also described as new business opportunities, are evaluated using dif-
ferent methods. The purpose of the evaluation is to eliminate unsatisfactory projects can-
didates and business opportunities, go further with the most suitable projects and also 
prioritize according to their suitability. The importance of resourcing and prioritizing is 
especially important in dynamic environments where resources are not limitless (Cooper 
et al., 2001: 10-12). 
The evaluation and handling process is done by each programs responsible persons, e.g. 
department manager or lead engineer. The evaluation and handling process is done fol-
lowing the models and gate-model described further in chapter 3 quotation phase project 
screening. Due to the size of the small projects, there is no actual project manager as-
signed for each project. Instead, there are lead engineers responsible for handling the pro-
jects. When needed, the lead engineer may inquire from other design engineers for spe-
cific information and help with the valuation. In case of projects with value of over 
100 000 euro, the verification of the quotation needs the acceptance of the Business Unit 
Director in the company. This is done to ensure that the quotation is valued, offered and 
done according to the organizations standards and that the project follows programs and 
organizations strategy. When the value of the quotation is above 500 000, there is a need 
of approval from the management team. Then, when the value is above 1 000 000, it is 
also reviewed by the President and CEO of the company. In addition, there are rules ac-
cording to which the quotation shall be additionally evaluated by a member of the project 
management office (PMO), e.g. in case the scope includes material and external services. 
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The execution is organized and managed by the lead engineer or the department manager 
in case of scarce resources. However, what is the most important thing in a project is to 
have the same person in the lead engineer role throughout the project. As shown in the 
research paper by Dubber et al. (2016), the change of the project manager during the 
project has a negative affect to projects performance, schedule, risks, has an increase in 
the total costs and may affect also in the project teams morale and weaken the communi-
cation.  
 
 Project organization in the simplest form with optional additional designers 
As shown in the above figure, because the projects are mostly relatively small the project 
teams are also. Within the smallest projects, the project manager is not included in the 
project organization. As mentioned earlier, the lead designer/lead engineer works as the 
project manager and is responsible for the monitoring and execution. As the project size 
gets bigger, the need for more designers and an actual project manager increases. During 
the beginning of the project the demand for the project managers effort is less, whereas 
during definition, planning and controlling phases the need for project managers effort is 
higher due to need of coordination (Thurm et al., 2016). 
The projects lead engineers duty is also to inform the portfolio manager about the current 
progress of the project so that the communication is transparent within the organization. 
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The thorough communication plan within the project portfolio will be further explained 
later in chapter 3.5. In addition to having good communication to express current process, 
the balancing of the portfolio by distributing the scarce resources efficiently is a result of 
effective communication and needs to be facilitated for successful portfolio management 
(Project Management Institute, 2008). 
To be able to understand the outlines of the portfolio of this thesis, there is a portfolio 
structure shown in the figure below. This portfolio structure represents the ambiguous 
form of the portfolio for electrical and automation as well as technical documentation 
programs. 
 
 A high level structure of the portfolio model including portfolio, program 
and project levels. 
As seen from figure 4 above, the portfolio consists of programs which have several pro-
jects of their own. The programs’ projects are separated to new projects, which means the 
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projects that are in quotation-phase, and the project which are existing already in the port-
folio. The above figure is a draft and does not show the actual size of the portfolio or the 
programs. 
Role of the portfolio manager is to establish, manage and monitor the assigned programs 
or portfolios. This is done by establishing and maintaining a framework and portfolio 
management processes such as risk management. Also, portfolio manager helps in guid-
ing, prioritizing, balancing and maintaining the infrastructure of the portfolio. In addition, 
the portfolio manager reallocates, reviews and optimizes the portfolio as well as provides 
key stakeholders with necessary data, measures and key performance indicators (KPI’s) 
such as NPV and PP. By having the help from project management office (PMO) as well 
as participating and having conversations with senior level decision makers and program 
review meetings helps to maintain the portfolio aligned and within the standards. (Project 
Management Institute, 2008).  
 
 Effect of project portfolio management across the organization (Project 
Management Institute, 2008). 
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Figure 5 expresses well how portfolio management has an effect to the whole organiza-
tion. Especially, this figure expresses how the strategic objectives determine the structure 
and components of the portfolio. Furthermore, figure 5 proves how the management pro-
cess is iterative and needs to be continuously exploited to further develop the processes. 
2.3.3 Conventional project management versus dynamic project management 
In todays’ changing environments project management needs to be responsive and in a 
dynamic manner to answer to the needs. Management is still a core process of every or-
ganization and is present all the way from planning an activity to managing groups, and 
thus needs great understanding to be efficient and structured (Linstead et al., 2004: 11-
20; Lock, 2003: 3-5). Agile management method is a good approach for dynamic situa-
tions where the processes are iterative. A simple implementation of agile method is to use 
scrum, which is a project management method based on weekly meetings which should 
be productive and informative about latest and upcoming processes (Del Marmol, 2016). 
Scrum method is being used as part of technical documentations project management 
methods. Below is a figure presenting a traditional scrum process diagram: 
 
 A traditional process diagram for scrum in a organization (Freudenberg, 
2013: 10). 
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Project management needs to be fast paced and accurate, yet as efficient as possible. In 
practice, dynamic character means that the organization is required to respond to the rap-
idly changing environments and techniques (Eijndhoven et al., 2008). Therefore, there 
has been development from traditional project management techniques towards dynamic 
project management. Traditional project management follows a waterfall model, which 
is structured to follow the assumed original scope and objectives throughout the projects’ 
lifecycle. The process was described as a step-by-step model with no iteration, and each 
process would be the final form. (Educba, 2019). Below is an example waterfall model 
of traditional project management method: 
 
 Waterfall model of an example traditional project management process. 
(Educba, 2019). 
In this method a change is not taken into account and the project must follow a straight-
forward path. Traditional project management follows a cycle of project initiation, pro-
ject planning, project execution, project monitoring and control and project closing 
phase. As with the waterfall model, one phase needs to be fully completed before the 
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transition to next phase is allowed. The leader of a traditional project management pro-
ject is the project manager, and thus has the responsibility of updating plan, schedule, 
budget, prioritization etc. (Educba, 2019). 
On the other hand, dynamic project management is a more flexible framework which 
adjusts to the changing environments of projects. By enabling iterative approach to pro-
ject management, it is possible to manage process dependent factors better and thus apply 
easier to need of change management. (Educba, 2019). Below is a sample picture of dy-
namic project management method: 
 
 Iterative process model example for dynamic project management approach 
(Educba, 2019). 
This type of project management method, closely related to agile project management, is 
especially applied with software development projects. This type of project management 
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allows continuous improvement by feedback, from both customer and inside the com-
pany, and development cycles in addition to making planning more agile. Dynamic pro-
ject management enables easier change in plans, less responsibilities and clearer roles due 
to more centralized data system, better performance due to better understanding of the 
timeline and prioritization as well as better response to risk management. (Educba, 2019). 
As the customers are more demanding and the digitalization is moving fast, scheduling 
and planning is hard as well as predicting and managing risks on-time is difficult, the 
need for more efficient and flexible project management is real. One of the biggest ad-
vantages of dynamic project management is mapping the projects to the real world, which 
enables change management within schedules, plan, risks and overall process. (Sussex, 
2016a). 
Especially with small and fast paced projects, there is no time for mistakes or going to 
the wrong direction. In addition, innovation is becoming a essential part of project man-
agement. The seven principles for managing projects dynamically are as follows: 1. 
Scheduling predicting uncertainty, 2. Proactively responding to risks, 3. Scheduling is 
based on resource availability and is sustainable, 4. Real-time schedule updating, 5. Pri-
oritization of tasks, 6. Collaboration within the team using a common platform or tool, 7. 
Project insight up-to-date. (Sussex, 2016b). 
2.3.4 Hierarchical figures and plan 
Portfolio infrastructure needs to be appropriately established to be able to support the 
functions of the portfolio. The portfolio should have proper systems, tools and techniques 
to be able to balance the portfolio and its components. (Project Management Institute, 
2008).  
As described in the above sections, the project team is often very small and thus there are 
not many roles. Especially with small projects, the project team can be only one person. 
When the size of the project gets bigger, the amount of project team members grows 
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accordingly. Because this thesis concentrates in small projects, study does not go deeper 
into the hierarchy of bigger scaled projects. 
Project management office (PMO) is the department or group of experts, who are respon-
sible for developing, maintaining and supporting project management tools, techniques 
and processes. Also, PMO personnel are often in charge of expanding the expertise within 
the organization as well as supporting the development and maintenance of project port-
folio management. (Projekti-instituutti, 2019). 
In Etteplan, there is a project management office which is also supporting this develop-
ment process of project portfolio management. PMO has provided and supported the pro-
cess with process description, tools and models which will be further exploited to form a 
dynamic approach for this thesis. 
2.4 Tools 
In this section there will be a brief description of the tools that would fit best in the man-
agement of the portfolio and projects of this thesis. First, the project evaluation tools will 
be reviewed, which means the tools that would help the lead engineer in finding the most 
suitable projects for the portfolio. Next, the reporting and scheduling tools for the projects 
quotation and execution phase will be described. Then, the efficiency and maturity tools 
are reviewed, which help in understanding the maturity of the projects and thus helps in 
prioritizing the projects. 
After this, the financial tools will be analyzed. Financial tools are used to support the 
project follow-up and monitoring throughout the project, for example EVM and NPV. 
Lastly, additional execution tools are reviewed to make the project and portfolio manage-
ment process efficient and transparent. 
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2.4.1 Project evaluation tools 
Funnel and filter is a method that could be used for example to evaluate quotation-phase 
projects. It aims to filter out the non-feasible projects and let through only the projects 
which match the organizational and portfolio strategy and objectives. The method can be 
decided to contain as many levels as necessary to thoroughly evaluate the feasibility and 
the fit in the portfolio. The importance of the feasibility study is to point out the projects 
direction and define whether the risks and objectives are manageable or not (Lock, 2003: 
57-59). In this case, the funnel and filter method will contain three levels for evaluating 
the portfolio candidates.  
Especially designed for small and medium sized projects, the funnel and filter method 
will help in the evaluation process by pointing out the KPI’s and KRI’s in the early stage 
of the process. The reason for having several levels in the funnel and filter is to be able 
to prune out the projects that have very little or no chances of being successful against the 
given criteria’s (Le, 2004). Below is a sketch of a three-level funnel and filter-method: 
 
 Funnel and filter method for project evaluation in quotation-phase. 
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Collecting project proposals and then deciding which of them to pick will be further ex-
plained and given a detailed description of what are the actual key criteria’s to be evalu-
ated upon in chapter 3. 
2.4.2 Reporting and scheduling tools 
Progress report is made to view and manage ongoing projects and their process versus the 
scheduled process. This report may also include expectations of the future and some risk 
management as part of supporting functions. (Projekti-instituutti, 2019). 
Gantt-chart represents the schedule. The basis of the chart are the tasks and the planned 
time for each task. It is good to present the correlation between the tasks as well as the 
potential critical path exploiting the Gantt-chart. (Projekti-instituutti, 2019). 
Critical path is the optimized project path consisting of interrelated tasks which form the 
shortest possible project time. In addition, it points out the critical tasks which will delay 
the project length. (Projekti-instituutti, 2019). 
2.4.3 Efficiency and maturity tools 
Project management maturity model (PMMM) is an indicator of how efficient and ad-
vanced is the organizations, and in this case portfolios, project execution. After identify-
ing the current situation and going deeper into the immaturities, it is easier to set up future 
development goals and prepare a development plan. (Projekti-instituutti, 2019). 
Prioritization in portfolio management is essential when there is lack of resources and 
decision needs to be made of which project should be chosen to be done first. The deci-
sion is often made by evaluating the projects urgency and importance upon other pro-
jects as well as comparing to the portfolios and organizations strategy. (Projekti-institu-
utti, 2019). Example of project prioritization scoring model:  
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 A model for scoring in project prioritization (Cooper et. al, 2001). 
As shown from the above figure, the prioritization values are both qualitative and quan-
titative. Taking both of them into account is important to evaluate as efficiently as possi-
ble. 
2.4.4 Financial tools 
Earned value management (EVM) is an approach that is designed to help forecasting for 
example cost and time for each task in a project, and is part of Estimate at completion 
(EAC) estimation. EVM as a concept is made for measuring projects progress, and in 
addition, to calculate the Earned value (EV) as well as forecasting EAC in the periods of 
project progress to control. Thus, this helps in achieving project goals by being able to 
indicate overruns in e.g. cost and time. (Attarzadeh et al., 2009). 
Net present value (NPV) is a tool that can be used e.g. to determine the feasibility of a 
project using calculations as well as a decision making tool for multiple alternatives. In 
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the Portfolio, NPV could be especially exploited for decision making purposes. Due to 
increasingly many projects experiencing overruns, the profitability, costs, schedule and 
other calculations need to be monitored and project managers have to be aware of the 
situation and consequences at all times. In addition, NPV can help the PM to have a better 
approach to the given situation. Reliable project forecasting is also supported by NPV 
calculations. (Wetekamp, 2011). NPV equations is as follows below: 





                                               (1) 
In this calculation, 𝐶𝐹𝑡 is the net cash flow that is expected during the period of time (t), 
r is the capital costs of the project and n is the lifetime of the project. As well as for 
forecasting and budgeting, NPV can be exploited in risk management, project reporting 
and estimating the promises and deliverables according to the promises. (Wetekamp, 
2011). 
 
2.4.5 Project execution tools 
Benchmarking as a process means the capturing of both qualitative changes in systems 
characters as well as the quantitative changes from the performance perspective. In 
Etteplan’s projects, this means importing both qualitative and quantitative metrics for dif-
ferent stages of the project to be able to understand the process and locate the most im-
portant parts in terms of decision making. Decision support systems (DSS) can be used 
in objective manner in benchmarking efforts to improve repeatability, costs, speed, accu-
racy and the overall benefit of the whole process. (Kaupp et al., 2007). In addition, we 
can generally view the competence of project managers by benchmarking projects by 
certain criteria’s (Turner, 2003: 40-41).  
Risk management is a managerial approach to monitor and handle information of events 
or tasks which might effect or are critical to the execution of the project. The effect of 
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those events and tasks are evaluated upon how they effect to e.g. project budget and 
scheduled time. Proper risk management also enables to understand the risks and take 
advantage of the opportunities and prepare for the threats as well as prioritize them. (Pro-
jekti-instituutti, 2019). Risk assessment, meaning the determination and assessment of 
the project specific risks as well as understanding the impact of the risks, is often de-
scribed to be the key part of risk management in the company (Jia et al., 2008). 
Balanced scorecard (BSC) as a method is made to make sure that all the indicators in 
terms of performance management are being balanced. It is often said to be a framework 
which helps in transposing the organizations strategy into operational objectives. (Peng 
et al., 2008). Using BSC efficiently by grouping the key financial figures as well as the 
non-financial metrics, it drives the implementation of strategy more effectively (Epstein 
et al., 2018). 
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3 QUOTATION PHASE PROJECT SCREENING 
The quotation phase is the beginning of the project where the lead engineer goes through 
potential new project candidates and selects the new projects to the portfolio. The quota-
tions are chosen and evaluated by the responsible person. In the case company Etteplan, 
the lead engineer for choosing the project candidates is either the department manager or 
area manager. 
The quotations are a result of calls or exchange of e-mails. Also, some quotation leads 
are gained by customer visits or when customers are visiting the company. In addition, 
some of the project quotations are part of continuous projects, which means there are 
coming continuously projects from the same customer. In this case, the project quotation 
screening is done with fewer steps. All in all, the goal is to get both delivered value to the 
customer and gain value to the company itself. 
Until now, the process for project screening has been based on experience of earlier pro-
jects and hence the processes have varied case-by-case and there has not been any stand-
ardized methods. Therefore, the training of new potential responsible has not been that 
easy due to non-existing materials and knowledge-based execution. That is why one of 
the objectives is to form a standardized way-of-working so that the process could be done 
dynamically and efficiently. 
When a quotation request is received, the value of the customer and the project is first 
evaluated, and thus the feasibility of the project is estimated as well as the KRI’s. This is 
part of the level 1 evaluation in funnel and filter method. After the first level identification 
of the project proposals, the projects that fit to the criteria go to the next level evaluation 
in which KPI’s are taken into the evaluation process. Some of the KPI’s are scope, sched-
ule, resources, budget and reliability of the customer. Also, the project needs to match the 
vision and the strategy of the organization and the portfolio. After the second level eval-
uation, the projects performance is being measured to evaluate how the projects perfor-
mance matches to the desired performance evaluating using e.g. cost variance and sched-
ule variance. To help the evaluation, earlier similar projects are often used as comparison, 
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especially when estimating the offer. If the evaluation process meets the criteria, the quo-
tation process is forwarded to the execution phase. At this stage, the scope, schedule and 
the budget already have an outline. Next, these indicators are specified.  
The quotation phase project screening can also be described as a three level evaluation 
process. Quotation phase should represent a GO - NO GO type of approach considering 
the most important factors in a project:  
1. Project screening (project request form (PRF)). 
2. Evaluation against its own merit (project business plan (PBP)). 
3. Evaluation for its relative merit (project performance report (PPR)). 
The evaluation criteria should consider whether it is strategically appropriate, technically 
appropriate and commercially appropriate through key criteria’s and indicators. We can 
say that most business opportunities (projects) are strategically appropriate simply be-
cause of the need to grow, wish to expand the market share, target to get new customers 
et cetera. Therefore, most quotations are taken forward after the initial study. 
In the first level, also known as project request form (PRF), the project is evaluated with 
Etteplan’s own chosen key criteria to evaluate how the project would fit into the portfolio 
and to Etteplan’s organizations vision, mission and strategy. The key indicators and cri-
teria for the first level evaluation are: payback ability of the customer, scope of the project, 
feasibility, our own capabilities, similar experience from earlier projects, network and 
knowledge of the business area as well as resources and key risk indicators (KRI’s). These 
criteria can be easily evaluated using points to evaluate how it matches Etteplan’s vision. 
In addition, by including weighted coefficient, the importance of some indicators can be 
emphasized. The weighted coefficients are marked in brackets behind the indicators in 
the list and the value is multiplied by the coefficient. Weighted coefficients are between 
1-5 and the indicators are marked between 1-5. If the total project score is under 60 in the 
key criteria table, the project will not be chosen to the portfolio. The projects that pass the 
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first level evaluation will be proceeded to level two evaluation. An example of a table 
which includes the key criteria’s is shown below: 




PR1 PR2 PR3 PR4 PR5 PR6 PR7 
Payback ability (3)        
Scope (4)        
Feasibility (3)        
Capabilities (in house) (3)        
Knowledge of business area (2)        
Related experience (2)        
Resources (3)        
Because the key risks should be pointed out as soon as possible to be aware of the most 
important threats, key risk indicators are defined already at the first level stage as part of 
the evaluation. Below is an example of what kind of data will be included in the table: 
Table 2. KRI’s for the project evaluation phase. 
RISK IDENTIFICATION  PREVENTION PLAN  PREVENTION METHOD  
Description: 
Impact: Plan:  Action:  
Description: 
Impact: Plan:  Action:  
The second level, known as project business plan (PBP), of the evaluation includes a more 
precise financial evaluation and also includes in this case some scope and budget evalua-
tion. Therefore, this gives a more thorough understanding of the actual figures of the 
project. Furthermore, this level allows the project manager or responsible person to eval-
uate the return of investment (ROI) of the values. Other tools that can be used during this 
level are net present value (NPV) and risk evaluation tools such as risk assessment matrix 
(RAM). The reason behind bringing RAM into this phase is especially for larger scale 
projects due to their complexity. With a thorough risk assessment, the project team is able 
to be prepared for both the opportunities and threats that may occur and can prepare to 
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them accordingly. When the projects investment size increases, the need for a more thor-
ough risk analysis grows. However, the financial tools described above will be mostly in 
use during this level. The purpose of the second level of evaluation is to find if there is 
actual business potential from that project.  
Third level evaluation, also known as project performance report (PPR), is about evalu-
ating the current situation of the project. The main metrics that we want to obtain and 
evaluate during this phase are schedule variance (SV) and cost variance (CV). In addition, 
to further evaluate the project candidates there will be used forced ranking to be able to 
finally eliminate the project that the company and portfolio does not find beneficial or 
potential.  
However, because the thesis concentrates in small and medium sized projects, the quota-
tion phase evaluation needs to be tailored to be as dynamic as possible. Thus, the third 
level of the funnel and filter method is limited out from the process. Nevertheless, the full 
three-leveled funnel and filter evaluation method will be brought into the process after 
transition to large-scaled project. The initial data is an important factor affecting the de-
mand of the tools and models. 
As the process needs in some occasions a verification from higher management levels, 
the project is handed for review to the appropriate unit. For majority of reviews, depart-
ment manager has enough authority to accept or decline the project quotations. Addition-
ally, if the project is big enough, the process needs the acceptance of the business unit 
director. 
3.1 Current method 
There is current methodologies inside the company databases for evaluating and moni-
toring quotation phase projects, but they are not distinguished and used inside the project 
organizations efficiently. Therefore, until now it has been mostly knowledge-based as 
well as tailored from old projects and the project database. Especially for Vantaa area 
 36 
departments, the project data has been stored into the local server. However, due to the 
large amount of files inside the local server, it is sometimes hard to find the locations for 
some certain files, unless the person knows already where to find them. For larger scale 
projects, Etteplan’s own project portal and a system dedicated for sales-phase, also known 
as Sales Point, has been used to monitor and form models using their existing tools.  
The reason why Sales Point has not been used for the small and medium sized projects is 
because it is not dynamic enough to answer to the fast-paced project environment which 
those projects needs. Also, the existing models are done to fit to the most complex pro-
jects and thus are too informative for the smaller projects. 
Because the scheduling and budgeting may sometimes be difficult, the lead engineer often 
reaches out for other designers for help in the evaluation process. In addition, a tool used 
for project reporting called Maconomy is used to view old project data used. The most 
common pricing model for Etteplan’s projects is by hour waging. According to the inter-
views with Hietikko et al. (2019) in Etteplan, the hour wage model is within 10-15% 
accuracy. 
The existing step-by-step scheme is shown in the process figure below. As the figure 
shows, the process should take around 8 days at maximum to complete all of the steps. If 
going through all the steps, it includes evaluation, creating the quotation, evaluating and 
giving feedback of the quotation, refining quotation, submitting the quotation and in the 
end confirming the order and finalizing the contract. This process would include three 
different tools: Etteplan Business Portal (EBP) for processing and forming all the models, 
Etteplan Customer Relationship Management (CRM) software Sales Point and Quotation 
storage to store all the necessary data of the quotations. According to Kuisma (2019a), 
the quotation process should be applied using the process below when the quotation value 
is bigger than 50 000 euro’s. Addtionally, there will be extra criteria included to the pro-
cess when the quotation value exceeds 100 000 euro’s, including wider risk evaluation 
and cashflow calculations (Kuisma, 2019a). 
 37 
 
 Step-by-step process diagram for quotation, review and authorization pro-
cess in Etteplan. 
As mentioned, this type of process walk-through is only done to projects of 50 000e or 
over due to the complexity and need of precise handling and revisions. The process dia-
gram shows the processes needed by each party of the process. The information in the 
process diagram has been simplified due to privacy protection, and thus in the actual ver-
sion the process is more precise. 
3.1.1 New customers 
In the mentioned departments, the valuation and estimations are made together with other 
designers and lead engineers to understand the outline of the project. When working with 
new customers, the iteration rounds and refining the quotation takes often several rounds. 
This is due to discussions and reviewing together the quotation and pricing. By using old 
models, it is easier to evaluate and form more precise estimates. The goal is to answer to 
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their needs as quickly as possible with minimal effort and thus start the work task as soon 
as possible. 
In addition, reference data is gathered from old projects and by searching enterprise re-
source planning (ERP) software Maconomy for the actual working hours per discipline 
and work task. In small and medium sized projects there is not an official kick-off meet-
ing. Therefore, it has been done by a conversation between the lead engineer and the other 
designer. Because there is not a standardized way to go through the most important parts 
of the quotation, some parts may not always receive sufficient focus and are therefore 
noted very late in design phase. In the worst case scenario, they are left out completely.  
Generally, it is the customer who asks for more precise information about the project and 
asks for some specific additional details. With new customers, there needs to be a more 
clear review of the most important contractual requirements. However, because Etteplan 
has a wide portfolio of existing customers, only a few new customers arrive each year. 
For example, the electrical and automation department has their own excel sheet for pric-
ing the projects. When talking about projects in the scope of tens of thousands of euro’s, 
the projects work load needs to be broken down to smaller parts to understand the com-
plexity. This can be done exploiting e.g. work breakdown structure (WBS). 
Almost all quotations are commercially acceptable by Etteplan, based on that the calcu-
lated hours and costs are in line with the assumed “acceptable sales price” and the desired 
profit target. However, there are cases in which the final set-up may turn out to be com-
mercially inacceptable. In such case the particular quotation will not be sent, not sent as 
prepared, or customers terms and conditions are posing too large a risk, which would raise 
the cost and price respectively. Thus, that the deal is not any more attractive or acceptable, 




3.1.2 Continuous customers 
When working with continuous customers and their projects, the process is tailored to be 
more straight-forward to make the process faster and more efficient for both parties. Reg-
ular customers have their own standardized contract which is used in every project. Only 
the order specific details such as technical and financial details need to be changed. 
The purpose of this kind of an approach is to increase the reliability and transparency 
between the customer and Etteplan. In addition, one of the objectives is to make Etteplan 
easily available and prompt to order from. For example with one of the biggest customers, 
ABB and Outotec, the process is made as easy as possible to handle within one phone call 
or one email. When the process is user friendly and efficient, the customers tend to utilize 
the same provider.  
For example in technical documentation department, continuous customers’ quotations 
might be handled by the lead writer to make the process more dynamic. This can be done 
based on the earlier contracts and mutual understanding of the requirements and needs as 
well as capability to handle flexible quotations. (Pukki, 2019). 
3.2 Improvements to the current methodology 
The improvement suggestions have been gathered from interviews together with the de-
partment managers from both electrical and automation department as well as technical 
documentation department.  
First of all, the whole project quotation should be started with a proper check list for going 
through the most important requirements of the project. This is done to avoid missing the 
important details of the quotation. Also, the quotation check-list should be short-listed to 
be as dynamic as possible to both enable as competitive price as possible for the customer 
as well as minimize workload and increase efficiency for Etteplan. The shortlisted check-
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list should include some major risk assessments to limit out e.g. startups and other com-
panies that are not financially capable to handle the project (Hietikko & Leinonen, 2019). 
According to Pukki (2019), customers have given feedback that the quotations have been 
too long. Thus, the quotations could be simplified and made more dynamic for both the 
customer and the actual project team. However, the most important terms and conditions 
shall always be stated. 
All of the project work hours are based in Maconomy during the project and are ade-
quately marked under certain tasks to be able to follow the progress. However, the usage 
of Maconomy is not as efficient as it could be due to not fully exploiting the possibilities 
in Maconomy and thus the project progress reporting is not viable to do as frequently as 
wished. Furthermore, the process of getting the registered working hours through is too 
slow. By enabling a better monitoring approach for the projects, the actual hours versus 
the expected hours could be better analyzed and thus estimate the remaining process more 
efficiently. Because the usage of Maconomy is not only dependent in the department, the 
improvement process might take a long time. Thus, as already used in the technical doc-
umentation department, a progress report meeting together with project teams could be 
an efficient approach to start off also with the electrical and automation department. Ad-
ditionally, the combination of project databases in Etteplan Vantaa servers could increase 
transparency for both technical documentation and electrical and automation department. 
As milestones and benchmarking have been used to form a better understanding and a 
more clear vision of the most important tasks and events throughout the lifecycle, the 
same type of method will be implemented to the quotation phase as well as the execution 
phase later. Through better understanding of the key events and tasks, the project team 
has a more clear vision of the tasks ahead and can also be better prepared for certain 
phases of the project. In addition, it helps in forming a critical path for the project. 
Currently, the project management used especially in electrical and automation depart-
ment is based on traditional project management. As described in chapter 2.3.3., dynamic 
project management approach would give a more iterative and flexible opportunities to 
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manage projects especially within change. This type of management allows more oppor-
tunities and responsibilities to the project team members, which then motivates the staff 
to be more productive and efficient. 
The scope of the project is the most important part to understand and therefore it should 
be also generated and communicated in a way that it is easily understandable. During the 
conversations with Hietikko et al. (2019) and Pukki (2019), we concluded that an 
abridged PowerPoint presentation generated from the original quotation would promote 
this approach the best. The goal of this generated PowerPoint would be that the scope and 
other necessary information for the project team could be generated easily from the quo-
tation so that it could be then communicated as quickly as possible. This could also point 
out easily the pain points and important notices made during the negotiations. In addition, 
because of the uniformity with the earlier projects, it would be easy to read through. Fur-
thermore, it should be flexible enough so that it could be used to the small and medium 
sized projects as widely as possible. This is done using the expertise from the technical 
documentation department.  
As already described, there is a gate-model in Etteplan’s project portal for the execution 
of the project described with gates. The original gate-model is shown below: 
 
 Original gate-model for project execution in Etteplan’s project portal. 
 42 
By modifying the above mentioned gate model with milestones and important bench-
marks, the process is made more visible and transparent. In addition to this, it is easier for 
project personnel to understand the most important parts of the project and see actual 
view of the whole process. Visibility of the actual process helps to work better for the 
target and helps to understand the prioritization criteria at each gate or milestone (Cooper 
et al., 2001). Also, visibility through classification has been seen as a way to make project 
more visible and thus increase the follow-up of e.g. resources (Crawford et al., 2002). 
Better visibility should also be linked with the documents, because currently the revisions 
might not be easily found and therefore the management of the latest versions is hard. 
Lessons learned model is for collecting and viewing the most important turning points 
and vital lessons that have had an impact to the success or execution of the project. In the 
conversations with Pukki (2019) and Hietikko et al. (2019), the department managers 
pointed out that this type of model would be too complex for small and medium sized 
projects. However, the importance of these types of documents was pointed out also and 
thus the implementation of these would be beneficial for the whole organization. As 
Kuisma (2019) stated, the importance of understanding the earlier mistakes accompanied 
with the good things in the project will increase the overall reliability and efficiency of 
the projects execution. The combination of a dynamic weekly meeting together with go-
ing through the lessons learned of the projects during the week could enable thorough 
understanding of the strengths and weaknesses of project execution. Not only can the 
company benefit from finding out the pain points in project execution and quotation 
phase, but also note the strengths in the process and project organization. Additionally, 
by taking notes from managers personal experience and the important skills they use, the 
company can benefit by encouraging knowledge sharing and thus improve the overall 
level of management for the project managers (Yu et al., 2009). 
3.3 Project planning methods 
Work breakdown structure (WBS) is a tool used especially in complex projects to break-
down complex processes into smaller parts to gain a better understanding of the project. 
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The goal of WBS is to make complex parts of the project easier to manage and understand. 
As described in PMBOK Guide (2000), it is an iterative process which allows the project 
team to gain knowledge of all of the parts of the project and then decompose the work. 
This is also valuable information in terms of project scope. Also, by breaking down the 
project into smaller parts helps in understanding the total budget and timeline. The de-
composition is often done using a top down decomposition approach, which means grad-
ually decomposing the system or hierarchy into smaller parts by starting from the major 
system (Chiriac et al., 2011). 
Project cost management includes the resource planning, cost estimation, cost budgeting 
and the controlling of the costs. This task is made to ensure that the project is finalized 
within the desired budget. The importance of doing such cost estimations and cost man-
agement procedures is crucial for the project execution and needs to be done in different 
stages throughout the project (El-Sawalhi, 2015). Not only does it consider the resources 
needed for the completion of the project, but also the effect of decision done towards the 
costs of the project. In this case, this can be seen e.g. in the reduced amount of revisions 
of the design approvals or by making the quotation and execution project more dynamic. 
Ultimately, by broadly exploiting the chances of project cost management, the company 
can gain valuable lead to the competitors by offering competitive prices. This type of 
broad project cost management is sometimes referred to as life-cycle costing, which aims 
to reduce cost and time while improving quality and performance as well as optimizing 
the decision-making process. Project cost management can include additional ROI calcu-
lations to support the decision making. In most small project cases, resource planning, 
cost estimating and cost budgeting are found as one single process due to the resemblance 
of the activities. (PMBOK Guide, 2000). 
In addition to thinking about project team’s needs, it is important to take the important 
stakeholders needs into account in the planning phase. As some of the key stakeholders 
have high interest and high impact in the project, it is a necessity to understand their 
requirements and needs for profitable and efficient execution. This implies especially in 
resource planning and cost estimating phase. (PMBOK Guide, 2000). 
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Based on the above project cost management processes, a thorough scheduling plan and 
execution plan can be made. Also, by applying critical path method (CPM) to the sched-
uling plan enables the thinking of the earliest and latest starting and finishing dates for 
each activity as well as find out the critical path for the whole projects execution. By this 
type of approach we can find the most critical, least flexible, tasks and thus find the bot-
tlenecks of the project which have the most impact to the projects execution. (PMBOK 
Guide, 2000).  
3.4 Transfer from quotation phase to project execution phase 
“A project sales phase is completed in a kick-off meeting. In this meeting, the responsi-
bility for a project is transferred to the project organization which includes the project 
owner, the project manager and the project team. A meeting memo is made and distrib-
uted.” (Etteplan, 2018). 
Currently, there is not a standardized approach to communicating the information from 
sales phase to the execution phase. As already mentioned in the last chapter, a generated 
PowerPoint model would fit the need of gaining all the necessary information from the 
quotation model to form a clear and straightforward description corresponding to the orig-
inal information. Thus, as part of the later development process, together with the tech-
nical documentation and electrical and automation department this type of an automati-
cally generated PowerPoint model will be formed. 
3.5 Internal and external communication 
During the negotiations between the customer and the company, the communication cri-
teria and rules are confirmed and written into the quotation and they are often also in the 
final contract. It is important to have clear communication borders defined for both sides 
to allow transparent flow of information and details. In addition, this also makes the pro-
ject execution more clear for the project team because they have a better understanding 
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of which of the data should be clearly presented and informed for the customer. Also, 
when having good communication, the number of iteration rounds will be decreased be-
cause the risk of going to the wrong direction decreases and the probability of staying in 
the right scope increases. This is also avoided by following the original scope. 
Additionally, in the end of the project the steering group gathers to discuss about the 
strengths and weaknesses of project execution and overall customer experience. This 
brings valuable information for the organization by highlighting the necessary details 
given by the customer. Also, if needed, this information can be put into practice inside 
the project organization. This type of feedback is valuable and can be for example com-
bined with the earlier mentioned lessons learned platform. Even though the reviewing and 
writing consumes time, the profit gained from the learning experience is extremely ben-
eficial.  
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4 MONITORING OF PROJECTS 
During projects execution phase, it is extremely important to be able to estimate and pre-
dict the project duration, budget and forecast the future explicitly. As proven in the re-
search done by Attarzadeh & Hock (2009), projects future predictions can be done and 
visualized easily using EVM calculations. Of course, it is mostly based on future predic-
tions on how the project would unfold in the future, but at least it gives insight to how the 
budget and costs would go. For the lead engineer it is extremely important to use methods 
that give reliable estimates for project forecasting (Wauters & Vanhoucke, 2014).  
The project management maturity in an organization or department is also an indicator of 
the level of capability and maturity to handle projects. This can be especially seen in the 
ability to handle change, stay within the projects scope and handle different resource and 
planning challenges. According to the research done by Grant & Pennypacker (2006), 
industries face particularly problems in the maturity when handling schedule develop-
ment, cost control, cost resource planning, organizational planning and change control. 
Thus it is important to take into consideration the capabilities of the project manager and 
project team to handle these aspects in the execution and monitoring of projects. 
In the technical documentation department the progress monitoring is done using scrum 
twice a week. In the scrum event one person is elected the scrum master, and the purpose 
of this event is to go through the projects statuses and any upcoming important events or 
noticed risks. Each scrum event should be approximately 15 minutes long to manage the 
projects promptly.  
Firstly, schedule development is the process of viewing and analyzing the activity dura-
tions, their sequences and the resources required to do the activity. In practice, this means 
determining the beginning and end dates for each project activity. Through these events, 
it is easier to analyze and further create the project schedule. Being part of projects time 
management, it is crucial to work on these processes throughout the project to avoid de-
laying the project. Hand in hand with schedule development comes schedule control, 
which helps in controlling the changes that happen to the projects schedule. With better 
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understanding of the constraints, the project team can manage limiting factors better. 
Tools such as CPM helps in determining the schedule dates and thus help in visualizing 
the full project schedule. (Grant & Pennypacker, 2006). 
Cost control describes the projects budgets controlling in case of change. As a key part 
of projects cost management, this is a critical part for managing changes in the budget 
and seeking for the influencing factors. The processes included in cost control are e.g. 
monitoring cost performance, informing the relevant stakeholders, recording all of the 
changes and staying in acceptable limits. Cost controlling is performed using for example 
EVM calculations. (Grant & Pennypacker, 2006). As earlier mentioned in lessons 
learned, the valuable methods and ways of working from cost control could be docu-
mented there to further exploit the information.  
Resource planning as part of project cost management is a key part of successful budget 
estimation. In the resource planning phase the amount of resources needed is determined 
so that the amount of people, materials and equipment’s should be reserved for each ac-
tivity. As a vital part of project cost managements planning phase, this is again a critical 
task to be executed. Tool that could be used in here are e.g. WBS and historical data from 
lessons learned. In case of smaller projects, which is closely aligned to this thesis, tasks 
such as resource planning, cost budgeting and cost estimating is done as one single pro-
cess to minimize the use of time and maximize efficiency. Organizational planning is also 
linked closely to resource planning as it is overlapping with assigning and documenting 
the roles and responsibilities of the resources. (Grant & Pennypacker, 2006). 
Change control is the process for managing and controlling the changes happening for 
example is the projects scope. This means following up with the terms and factors that 
have already been agreed upon. It is important to be aware of the procedures that may 
affect to the change of the projects scope. Being able to coordinate the changes throughout 
the project is an important skill for managers. (Grant & Pennypacker, 2006).  
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4.1 Monitoring plan for growing project sizes 
Due to the size of the projects changing from 5000 euro’s up to 100 000 euro’s, there is 
no standardized way to monitor these different sized projects. Thus, as part of the thesis,  
a step-by-step model was implemented with increasingly more tools and models to mon-
itor the projects as the scope and price gets bigger. 
As the main focus of this thesis is to monitor small and medium sized projects, the biggest 
input has been put to the aforesaid project sizes. Small projects range from 5000 - 25 000 
euro’s, medium-sized projects range from 25 000 - 80 000 projects and big projects then 
are from 80 000 euro’s and above. Etteplan Finland Oy gives support from the corpora-
tion’s side for projects of over 50 000 euro’s. 
Table 3. Project monitoring plan for different sized projects in quotation and exe-
cution phase. 
Price of the  
project 
(*1000e) 
Tools used  








+Handing over of the details 
from quotation phase using 
PowerPoint model (budget, 
scope, deliverables, sched-
ule) 
+Initial data review 
+Communicating details 
+Change management 
+Acceptance of delivery Small 
10   Small 
15  +Customer approval  Small 
20 
+Work breakdown structure 
(WBS) +Resource planning Small 
    
30 
+Technical specifications, re-





+Lessons learned  Medium 









+Milestone reviews Medium 
    
60   Medium 




    
80  
+Initial data, review and 
communicate Large 
    
90  
+Kick-off meeting (KOM) 
+Steering group meeting 
(Steco) 
+Multi-site projects Large 
Having had the GO – NO GO evaluations during the quotation phase earlier, the projects 
have been evaluated to meet the project criteria’s of Etteplan. Therefore, the technical 
expertise from Etteplan can be exploited for the projects. When efficiently using the 
above model for monitoring projects, Etteplan gains standardized way-of-working to ful-
fill the project requirements accordingly.  
Utilizing the PowerPoint model for communicating project data within the project team, 
the kick-off meeting could already be applied in small- and medium sized projects if noted 
necessary together with the customer.  
4.2 Prioritization 
Prioritization is important especially in the situation when there are multiple projects be-
ing worked on simultaneously and there is not enough resources to work on all the pro-
jects at the same time. Prioritizing as a term mean evaluating the most important task or 
activity according to the specified criteria which helps in achieving the overall goal the 
best. For example in qualitative point of view this means analyzing the qualitative risks 
and other conditions and thus trying to minimize the negative effects towards the project 
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objectives (PMBOK Guide, 2000). Also, prioritization means allocating the right re-
sources at the right time to be efficient in the long run (Cooper et al., 2008).  
Overall, the prioritization, methodologies and strategies used for prioritization have to be 
aligned with the strategy and vision and thus must be consistent. It is important to under-
stand that some of the resources may be constrained. An aspect which helps to prioritize 
more efficiently is to categorize the components into business groups so that they are 
easily visible for prioritization. This could mean e.g. categorizing personnel according to 
department or discipline. Prioritization is even described as a prerequisite activity for bal-
ancing the portfolio. An easy and consistent way for prioritization is by using a ranking 
model to prioritize according to the given score. Each of the key indicators have a 
weighted criteria value for measuring the importance and thus helping the prioritization. 
The selection is then based on the score and is done by the responsible person. (Project 
Management Institute, 2008). 
A lack of prioritization has led into many organizational risks, and is therefore extremely 
important to take into consideration. This can be seen especially in our project portfolio, 
where there is a majority of small and medium sized project with nearly no space for 
delay or change in scope. The lack of prioritization can result into conflicts with e.g. 
project scope, time and costs. (PMBOK Guide, 2000). Sharing of information and best 
practices between departments would help further to distribute the best practices within 
the organization. 
4.3 Gate-model for small and medium sized projects 
The full project consists of 4 separate gates which define the transition from one phase to 
another. When moving from one gate to another, the person responsible needs to confirm 
the phase is fully completed. Before the official start of the project, there are quotation 
reviews and negotiations which are described in the below figure as agreement-phase. 
When the agreements are done and the quotation is signed, or if there is a formal customer 
order, the actual project is kicked-off and gate G0 passed. 
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After the kick-start of the project, the first phase of the project begins. The tasks include 
approving the resources, the project manager (or as in most cases the lead engineer) and 
handling and organizing the essentials for the project to begin. When moving on in the 
projects gate G1, the resources and project lead are approved. This phase includes defin-
ing the project, for example defining the projects reporting, communication and docu-
mentation plan and overall project schedule. In bigger projects, risk management and 
thorough quality plan are done. 
Moving on from gate G1 to G2, the project should be planned and approved and also the 
technical solutions should be clear for all the stakeholders, including especially the cus-
tomer. During the execution phase, most of the actual work should be done. During this 
phase the scope should be clearly followed and monitored and try to avoid any changes 
in the schedule or budget to maintain the original plan and be prepared for change man-
agement in case of unexpected events. In case of larger projects, there will be many meet-
ings and other milestones during this stage to keep all the relevant stakeholders updated 
on a sufficient time basis. Schedule and budget can be monitored using e.g. gantt-charts 
and the progress reports from Maconomy as well as weekly or bi-weekly progress meet-
ings together with the project teams. Field acceptance tests (FAT) or site acceptance tests 
(SAT) are often delivered within this phase to gain approval from the customer and pre-
sent the project in action. 
Moving on to Gate G3, the projects work implementation should be ready and the results 
should be presented, reviewed and the customer should start verifying and accepting the 
project result. During G3 the handing over of the project starts. This also means that the 
closing phase of the project starts. During this phase the project should be accepted by 
the customer as well as the final reports and feedback. In optimal situation, this would 
also include gathering the lessons learned during the project for further improvement and 
continuous learning.  
When going into the last gate of the project execution, which is G4, the project is decided 
to close. At this point of the project, all of the results should already be handed over to 
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the customer and all of the reports and documentations should be done. For future im-
provement in project execution, it is extremely important to gather all the feedback and 
lessons learned from the customer to gather information to company’s database for future 
knowledge and also for learning material for newcomers.  
Below is a sample picture of Etteplan’s current gate model taken from Etteplan’s project 
portal. The current phase of the project can be followed through gate progress in real-time 
from the portal. As already mentioned, the responsible for this follow-up is the lead en-
gineer or project owner in case of small and medium sized projects. For large-scaled pro-
jects, the responsible is project manager.  
 
 Sample picture of project gate-model from Etteplan’s project portal (EPP). 
As the above figure shows, there are five different gates. The gates are named as follow 
starting from the first gate: 
• Gate G0 = Customer order 
• Gate G1 = Project organized 
• Gate G2 = Project planned 
• Gate G3 = Project work implementation ready 
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• Gate G4 = Decision to close the project 
The above mentioned names are according to Etteplan’s official models for gate-model. 
To make this model even more transparent and dynamic, some major milestones will be 
involved to this process that would fit to the dynamic project environment. One of the 
most important milestones are e.g. quotation completion, design process acceptation, pro-
ject handover and feedback & lessons learned. Below is an example of a proposal for a 
gateway model for handling of small and medium sized projects. 
 
 Project gate-way model for small and medium sized projects including im-
portant milestones and checkpoints for projects execution. 
In the above picture the boxes marked e.g. M0 is a Milestone, whereas e.g. C1 is a check-
point. Milestone is described as a significant event during a project which often includes 
completing a certain major deliverable to proceed forward in the project. Thus, they are 
key events or they are part of a sequence of activities which are made to assure that the 
requirements for that current milestone and point of project are being met. (PMBOK 
Guide, 2000). Milestones can include a start date and finish date to make the milestone 
better defined.  
Checkpoints on the other hand are in the gateway model to remind and structure the im-
portant points in the projects execution so that the key information and other documents 
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and details go from one unit to the other efficiently. E.g. in case of C1 which is the hand-
ing over from quotation phase to execution phase, the checkpoint lists the most important 
documents and details which should be at least given before proceeding to the next gate 
as a confirming step. 
The actions for the milestone and checkpoint abbreviations in figure 14: 
• M0 = Quotation completed  
• M1 = Design process acceptation  
• M2 = FAT or SAT tests 
• M3 = Approval from the customer 
• M4 = Project ready for handover         
• M5 = Feedback & lessons learned 
• C1 = Handover from quotation phase to execution phase 
• C2 = Handover from execution phase to customer 
4.4 Risk management plan 
According to the research done by Kalliney (2009), good upfront plan for the portfolio 
including risk management increases the stability and predictability of the projects as well 
as makes the management process more dynamic due to better understanding. As Shi-Qi 
& Yong (2007) phrase, between risk and return the relation will always be subject of 
finance. It is said that often a high reward is accompanied with a high risk. The efficient, 
broad and precise usage of tools and methods is often seen as a comprehensive risk man-
agement plan (Suominen, 2003: 27-32). 
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Due to continuously new risk management methods for project management, such as de-
cision tree analysis (DTA), the risk management is progressing towards a more thorough 
scheme to analyse risks based on the influence of risk elements (Li et al., 2008). However, 
as this thesis and the portfolio is seeking for a dynamic and fast-paced solution for risk 
management, there cannot be chosen a complex tool with too many steps. Instead, a 
clearer and easily repeatable method responds to the dynamic needs. 
When rationally thinking from the point of view of a stakeholder in this situation, the 
optimal target for the investor is to be able to maximize the return whilst also minimizing 
the risk. Generally speaking, this can be described within three different types of risks, 
which are limited risk, limited return and lastly a trade-off between the risk and the return. 
Shortly, limited risk means that under that certain level of risk the goal is to maximize the 
expected return. On the other hand, limited return means minimizing the risk under that 
defined return level. Lastly, the trade-off is about balancing the end return between the 
risk and return to optimize the situation. (Shi-Qi & Peng, 2005). Exploiting this in our 
portfolio, we can think of managing the portfolio in such manner that the risks and returns 
are closely viewed by estimating the above mentioned situations. As mentioned in the 
article by Le (2004), the key points for selection criteria should at least be with these 
remarks: must be objective, unambiguous and measurable, the quantitative criteria should 
be ranged by an upper and lower limit as well as the qualitative criteria must be evaluated 
as including or excluding. These above given hints help in making the risk management 
process more transparent. 
Criterion crucial for the organization and portfolio, such as payback time, market ac-
ceptance, percentage of sales and engineering contribution, a four-pointed criterion could 
be used for evaluation. These evaluation criteria are e.g. low, fairly low, fairly high and 
high, which correspond to evaluation on a scale from 1 to 4. The management team or 
responsible team members should together decide on the values which fit into the evalu-
ation criteria. After the evaluation, it has shown to be effective to present graphically the 
results, e.g. using bubble charts. (Le, 2004). 
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In a similar manner as lessons learned model, the found risks, both opportunities and 
threats, would be good to be listed out in a standardized way for future knowledge and 
training. Without a good listing of risks, the major risks may appear as big threats again 
in the future and cause delays to the project. By being already prepared for the biggest 





5 CASE STUDY ON E&A DEPARTMENT PROJECT 
“Case studies are a standard pedagogical tool used to initiate students into the practice of 
communicating in a professional workplace, both in business and in engineering prac-
tice.” (Berndt & Paterson, 2009). Case study is a combination of collaborative training 
and involving the learned subjects in practice. The case study goal and mission are clear 
to the attendees. The content used for the case study can vary depending on the usage 
whether the topic is familiar or not to the participants. The goal of a case study is to 
involve to the subject so that they can better understand the purpose of the function, 
closely related to the objective of another popular trend gamification (Kokcharov et al., 
2013).  
In terms of the case study used in this thesis, the aim is to learn how to exploit and use 
the tools. In addition, this case study will proof the benefit of the results the tools give to 
the project. Furthermore, the aim is to give insight and teach the managers to work more 
efficiently and respond quicker to the situations (Kokcharov et al., 2013). Kitchenham et 
al. (2012) state that it is extremely important to gather a variety of different studies and 
sources as well as personal expertise when validating the results.  
Case studies are described and related to the institution or organization so that the audi-
ence and students can get the most out of it (Bolinger et al., 2011). This is especially 
important as the amount of projects increase and the new workers need to be introduced 
and educated to the topic as soon as possible. When the topic is closely integrated with 
the engineering discipline, the attendees’ interest is easily captured and motivated. It is 
an advantage to make a strategy for conducting the case studies so that it could be made 
as automated as possible to make the process more efficient and would require less con-




5.1 Project cases 
This case study was conducted using three different projects to implement and apply the 
earlier mentioned methods and tools. The objective of this case is to exploit the benefits 
and present the results and give a proof of concept to the earlier introduced issues. The 
purpose of this case study together with all other case studies is to result in trustworthy 
end-result which require credibility, transferability, dependability and confirmability 
(Bass et al., 2018). These factors give the results and conclusions trustworthiness as well 
as reliability and validity for the organization.  
First, the implementation of the methods and tools in the quotation phase was reviewed. 
After the quotation phase, the process of transferring the information effectively between 
quotation phase and execution phase was analyzed. Lastly, the processes in execution 
phase was reviewed whilst discussing how the implementing of new ideas could further 
improve and make the process even more dynamic. Having all of the data in the end, the 
information was concluded and a comparison between the old and new methodologies is 
formed. 
CASE 1: Authentic case study 
The first case study is an authentic project made for Stora Enso Packaging Oy on renew-
ing the control unit for a cardboard packaging machine. The project of case study 1 is 
mainly focusing on updating the combined electrical and automation unit as well as the 
design of the operator's console by mimicking the old control system. Thus, the project 
team has to first work on forming a preliminary design from which they start the actual 
design work. 
The project team has tasks such as: 
-A new Siemens S7 -logic and programming programmable logic controller (PLC) and 
human machine interface (HMI), testing and commissioning of the new logics. 
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-Training the usage and controlling of the new updated system to the team members in 
Stora Enso. 
-Update safety regulations to match to current regulation 403/2008 
The quotation has a predefined estimate for the project duration and has described the 
main responsible for certain assignment. The quotation has specified certain regulations, 
such as for the case of the project documents, programming or other project specific mat-
ter is delayed due to changes made by the customer or change requests, which are not 
from Etteplan's proposal. For these occasions, Etteplan can request the hours as additional 
man hours and charge the customer accordingly. This applies also to delays from the sub-
contractors. 
The pricing of the project is as follows:  
-The quotations pricing is based on fixed price for design activities 
-For testing and commissioning pricing is based on hourly wage 
-Only the work in the quotation are included to the fixed price 
-The estimate valuation for the whole project is around 38 000e 
CASE 2: Two new projects evaluated into the portfolio 
In the second case study the process of analyzing and evaluating two new projects into 
the portfolio was implemented as well as going through the execution of the project(s) 
which are applicable. Both of the case projects simulate real projects, which could be 




First project of case two 
The first project of case two is focused in updating the controlling system as well as the 
HMI layout. The preliminary description is provided by the case company, which in-
cludes the most important details. 
The project team tasks are as follow: 
-Updated Siemens S7 -logic to match the new specifications and human machine interface 
(HMI) design. Additionally, the testing and commissioning of the new logics. 
-Training the usage and controlling of the new updated system and HMI. 
The quotation has estimated the duration of the project to be approximately 1 month. As 
in the last case example, the quotation has specified certain regulations, such as for the 
case of the project documents, programming or other project specific matter is delayed 
due to changes made by the customer or change requests, which are not from Etteplan's 
proposal. In these cases Etteplan can request the hours as additional man hours and charge 
the customer accordingly, which is also applicable with delays from the sub-contractors. 
The pricing of the project is as follows:  
-The quotations pricing is based on fixed price for design activities 
-In case of testing and commissioning pricing is based on hourly wage 
-The work has been separately defined in the quotation 




Second project of case two 
The second project analyzed as part of case two is the automating of a robotic system to 
hand e.g. prescribed medicines in the hospital or pharmacy. The case company already 
has the materials ready – they have a robotic hand as well as a station for distribution of 
the medicine. Also, they already have a preliminary system programmed, but it does not 
yet work as supposed and needs the expertise from Etteplan automation unit. 
The project team tasks are: 
-Updating the current system to answer to the needs of the customer. This means first 
understanding the software and then adjusting the commands to work flawlessly. Also, 
the project team needs to do the testing and teaching to the customer 
-One year long guarantee of assistance when the system is in use and encounters with a 
problem. This is part of the quotation. 
According to the quotation, the project duration is approximately 2 months with addi-
tional assistance with the system calculated alongside with the guarantee. As with the 
earlier case examples, the quotation has specified certain regulations, such as for the case 
of the project documents, programming or other project specific matter is delayed due to 
changes made by the customer or change requests, in which the same rules are applicable 
as with the two earlier cases. 
The pricing of the project is as follows:  
-The quotations pricing is based on fixed price for programming activities 
-For testing and commissioning, the pricing is based on hourly wage 
-The work has been separately defined in the quotation 
-The estimate valuation for the whole project is around 15 000e 
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5.1.1 Quotation phase 
In the quotation phase the aim is to be able to answer the customers’ needs and require-
ments as quick as possible and form a quotation for review. This phase may need some 
iteration rounds before the final version of the contract is ready.  
Evaluation tools: 
-Funnel and filter 
-Historical review for features and pricing of old projects 
-Criteria-based checklist (feasibility using KRI's & KPI's) 
CASE 1: 
The project negotiations started on the 8th of October together with Stora Enso. The next 
meeting about the safety of the production line was held on the 19th of October. The draft 
of the first version of the contract was made on the 7th of November. The first contract 
revision, revision A, was sent to the customer on the 26th of November. There were made 
three revisions in total: revision A, B and C until the contract was accepted by the cus-
tomer. 
During this process there was not used any kind of check-list. Instead, the contract was 
fully made by negotiating about the final pricing methods and quotation terms. The main 
goal of the negotiation is to make clear of what terms are assigned for which party and 
that everyone understands the scope and the requirements. It is extremely critical for both 
parties to understand which assignments belong to the customer and to have a common 
understanding of what belongs to the offer. As already brought up in the quotation phase 
interviews in the beginning of this thesis, a checklist would be suitable in terms of con-
cluding the most important parts for every quotation when negotiating. When performing 
enough quotation negotiations with the customer, the responsible person will learn im-
portant questions which would fill in most of the missing information, which then could 
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be easily and sufficiently filled in as a checklist of questions for further usage (Lock, 
2003: 57-61). The quotation differs a lot whether the customer wants a full delivery pro-
ject or just a part of the project to be done by Etteplan. 
In this project, the lead engineer used WBS for understanding and calculating the total 
price of the project more precisely. Because the project team had decided to keep a high 
level on documentation, the pricing of the project was made accordingly to have a longer 
schedule. The sketching and designing work requires a lot of hours from Etteplan project 
team, which requires a lot of time. This is due to working on an existing system – while 
making a unique platform or implementation, the project team can make their specifica-
tions them self from the beginning. However, in this case the project team first needs to 
fully understand the existing process and then start implementing the new process and 
think of totally new improved systems. 
First quotation review with the customer was held on the 10th of January, which also 
included the extra quotation for the security implementation to the process line. At this 
point of the negotiations it was not fully clear what the customer wanted, as there were 
many additional suggestions to the quotation. Therefore, Etteplan conducted a specified 
quotation to fit to the suggestions and to make a sense of the project proposals. On the 
31st of January there was the second revision round with the customer to which they 
wanted a few additions concerning the quotation. The add-ons from the negotiations from 
the 31st of January were then added to the quotation and the final revision was sent to the 
customer on the 25th of February which was then ordered. (Leinonen, 2019). 
Overall, this process took from the first negotiations to the finalization and ordering the 
contract a total of 5 months. As the situation is often so that the customer has a certain 
amount of money to invest to the certain project, it is crucial to try to make a contract that 
would fit the both parties interest the best. There is also a conversation going on about an 
additional mechanical design implementation to the project which of course would in-
clude an additional quotation.  
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Referring to the earlier mentioned Etteplan’s quotation, review and authorization proto-
col, which states that the quotation process typically takes approximately 8 days when 
based on a clear request for quotation and technical specification, we can conclude that 
this process took too long to finish. According to Leinonen (2019), this negotiation could 
have been compressed to a one month long process. The reason for the length of this 
process is mainly due to the need of initial design needs and the extended negotiations 
about the scope. Despite the extension in the project there was not any significant addi-
tional to the total cost.  
CASE 2: 
The initial discussions for both of the new projects have been done by the sales persons 
and the project requests have been taken into consideration in the electrical and automa-
tion departments. To begin the early stage evaluations to determine which projects should 
be put out to quotation reviews and finalize, the project request form (PRF) is filled inside 
the project organization to find out the potential projects which fit to the project portfolio. 
After the PRF, the project business plan (PBP) is done to make better estimates for the 
final quotation to the customer. 
1. PRF 
Table 4. KPI's and their evaluations per project for the two new projects in the case. 
KEY CRITERIA’s 
PROJECT NUMBER 
PR1 PR2 PR3 PR4 PR5 PR6 PR7 
Payback ability (3) 2 (6) 2 (6)      
Scope (4) 4 (16) 3 (12)      
Feasibility (3) 4 (12) 3 (9)      
Capabilities (in house) (3) 4 (16) 3 (9)      
Knowledge of business area (2) 4 (8) 3 (6)      
Related experience (2) 4 (16) 2 (4)      
Resources (3) 2 (6)  2 (6)      
TOTAL POINTS: 80 52      
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Due to Project 1 being the only one that exceeded the minimum allowed points (60 points) 
in the key criteria table, only that project will continue to the next steps of the evaluation. 
Thus, even though the KRI’s are part of the initial steps of the quotation phase evalua-
tions, the risk identification of project 2 will be left out due to the low score in the above 
evaluation. The evaluation is made strict and standardized to make the process transparent 
and straightforward – keeping the evaluation as stabilized as possible and therefore dy-
namic. 
The key risks of the project is in an optimal situation observed in the early stage of the 
project. Because the case project is familiar in terms of scope and deliverables to the 
project team, it should not consider any major risks. However, one key risk is the lack of 
resources in-house during the project execution phase. Even though the project type is 
familiar to quite many, the amount of experienced professional with earlier knowledge 
and whom are not occupied at the time could be lacking. Thus, lack of resources or inex-
perienced resources is one risk. Another risk is related to the payback ability – even 
though the customer has approved of their capability to payback, there is some suspicion 
about the final payback ability. Because the customer is new to Etteplan, there has not 
been any type of earlier feedback. Below is the KRI table formed for project 1 from case 
two: 
Table 5. KRI's for project 1 in case two after preliminary evaluations.  
RISK IDENTIFICATION  PREVENTION PLAN  PREVENTION METHOD  
Description: 




Delay in project execution  
Plan: 
-WBS in the beginning to figure 
out the complexity 
-Communicate the scope to pro-
ject team 
-Early work task prioritization 
-Continuous monitoring of pro-
gress 
-Transparent and open commu-
nication inside project team and 
with the stakeholders  
Method: 
-Continuous monitoring 
of the current project 
needs and prioritization 
of the project resources. 
  
Description: 





-Include payback time frame in 
the contract 




cation with the customer 




Prolonged payback; Not able to 







As project 1 is the only project that got through the first level funnel and filter evaluation, 
only that project is taken to the project business plan (PBP) evaluation.  
2. PBP 
The first project of case two was chosen to continue to the next phase of the evaluation 
process because it is satisfying the portfolio’s needs in terms of projects. Project type is 
familiar to the project team in Etteplan, so the implementation could be started of soon 
after the project is kicked off. Working closely with the case company’s project team, 
Etteplan is able to modify the new system to match perfectly to their needs and form a 
more reliable and efficient system for usage. This update will significantly increase the 
monitoring efficiency as well as increase the quality of the system by being more precise 
and effective. 
Return on investment (ROI) is one of the metrics used to evaluate the project. The purpose 
of this calculation is to forecast the profit gained from the projects lifecycle. An estimate 
for the projects costs for Etteplan, including the work hours, trainings, resources et cetera, 
adds up to the investment from Etteplan to be 11 000 euro’s. The project cost for the 
customer, meaning the gain from the investment, is 15 000 euro’s. ROI calculation can 
be easily implemented by using the following equation: 
𝑅𝑂𝐼 =
𝐺𝑎𝑖𝑛 𝑓𝑟𝑜𝑚 𝐼𝑛𝑣𝑒𝑠𝑡𝑚𝑒𝑛𝑡 −  𝐶𝑜𝑠𝑡 𝑜𝑓 𝐼𝑛𝑣𝑒𝑠𝑡𝑚𝑒𝑛𝑡
𝐶𝑜𝑠𝑡 𝑜𝑓 𝐼𝑛𝑣𝑒𝑠𝑡𝑚𝑒𝑛𝑡
                                             (2) 
Putting the above mentioned values into the equation, results to ROI = 26,67%, which 
means the projects returns a 26,67% profit to Etteplan. This percentage-amount of profit 
equals to 4000 euro’s. 
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The net present value (NPV) is more applicable in larger scale projects, so this tool will 
not be used for this small project type. Additionally, NPV is a better tool for the execution 
phase of the project due to the quarterly or yearly follow-up method. Also, the risk as-
sessment matrix (RAM) is not dynamic enough to use for this stage of evaluation. Thus, 
these two methods do not support the dynamic approach in this section. As earlier men-
tioned, only the two levels of the three-leveled funnel and filter is brought into the case 
study.  
Through the analysis done above, we can conclude that the project 1 from case two is fit 
to the project portfolio. The project quotation is finalized and transferred from quotation 
phase to the execution phase. 
 
5.1.2 Communication between the phases 
CASE 1:  
The projects execution phase was started by having a kick-off meeting with the project 
team members. Because the project included both electrical and automation design and 
the participants were not able to attend in the same place and same time, the kick-off 
meeting was held separately. The kick-off meeting was held for the electrical designer 
via Skype because he was not able to meet in person. The two automation designers are 
both in Vantaa department so the communication and kick-off meeting was easily held 
for them in person.  
In this case the project is relatively small and thus the communication between the project 
team is easy and effortless. As this project was already done before the new implementa-
tions, the project specific data were communicated using their own chosen methodolo-
gies. The communication standards, including the communication of the project process 
and communication between the different disciplines, was organized by weekly follow-
up meetings by the lead design engineers. 
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CASE 2:  
When the quotation has been accepted and contract is valid, the project team lead will 
kick-off the project together with the project team. The key details of the project would 
be optimally generated straight to the PowerPoint, which could be easily demonstrated 
and given to the team members. In this case, as the project is relatively small, the project 
only consists of one person additional to the project lead. Therefore, the communication 
is only between these two personnel inside the company.  
The project lead decides how frequently the project progress is reported within the team 
and also how often the details should be documented and communicated to the customer. 
As the project takes one month according to the quotation, the schedule needs to be pre-
cise and the documentation needs to be constant. 
5.1.3 Execution phase 
CASE 1: 
Currently, the project is already close to being finalized. As the contract was based on a 
fixed price for the design processes, the follow-up of the project has been simple. Cur-
rently, the electrical design work is around 2 week behind the schedule and thus exceeds 
the budget roughly 2 weeks. This has been due to as earlier mentioned preliminary design 
activities. The lead design engineers have been following the process by looking at the 
project hours used and compared to the original planned hours for that certain time. This 
gives a good overview of the current situation. 
The automation design process is also quite close to being finalized. This work has been 
closer to the original planned budget. There will also be additionally mechanical design 
work when the project team has come to a deal with the customer about the final price 




The project team is part of the weekly electrical and automation department progress 
meeting, where the overall progress and resource handling of the department is discussed 
together as well as the risks and pain-points. This is a valuable time to discuss also about 
alerting factors and if needed, discuss about changes in the projects scope or plan.  
Working hours can be documented and visualized using project tools such as Maconomy 
generating work progress figures. Also, open communication within the team helps to 
detect difficulties and solve challenging objects. The progress of the project can be also 
followed by watching at the milestones of the project life-cycle. As the regular project 
model consists of five gates (Gate 0 to Gate 4), the project lead can express the most 
important factors of each gate as well as bring in the contractually important factors for 
the phase. Comparing the actual project data (e.g. schedule and budget) versus the pro-
jected data, it is easier to estimate the actual time left for handover. 
5.1.4 Case study wrap-up and comparison 
The case study consisted of two different case studies presented one after another in each 
step. The project in case one was a real-life case which had already been mostly imple-
mented to the customer. Therefore, this case study was based on interviews and historical 
data of the project. In case study two, the two projects were evaluated using the methods 
and tools presented in this thesis and made the process correspond to a realistic situation.  
The first case verified the need of a more dynamic approach in both quotation phase and 
execution phase. Already during the quotation phase the project was delayed from the 
original plan due to extended negotiations about the scope and Etteplan’s demand to make 
a thorough preliminary design and research to form a accurate design solution. Therefore, 
the original 8 days for quotation process would have been unreachable. However, as al-
ready mentioned, Leinonen (2019) described the process could have been finalized in a 
month instead of taking a total of five months. This proves the importance of having a 
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standardized method to manage the project quotations as well as that the responsible per-
son is dedicated to execute it in the chosen manner. The quotation process must be there-
fore managed as a holistic process using the given methods and tools in the thesis to 
enable the maximum benefit and efficiency of the whole portfolio. 
The second case allowed the implementation of the tools by using simulated case project 
data. Tools were especially utilized in the quotation phase, which was also seen as the 
most problematic phase of the project in case one. The effective application of project 
request form (PRF) and project business plan (PBP) enabled the identification that the 
other project was not fit to the project portfolio. KPI’s and KRI’s accompanied with the 
financial tools and project selection criteria qualified the projects with straightforward 
ranking. This indicates the actual value of using these mentioned methods as part of the 
management of simultaneous quotations. 
Due to the dynamic nature of the projects, the execution phase is not easily proven 
through case studies. Therefore, it is mainly justifiable through the interviews and re-
search based proof of the concepts. The most important part for a successful execution is 
the structured and efficient communication of the important data of the project to the 
project team. When the generated quotation model is utilized, the communication is en-
hanced significantly. Thus, the whole process time is decreased and mistakes due to mis-
understanding and miscommunication are mostly mitigated. This also helps in assisting 
the management of the whole portfolio budget by communicating and keeping the port-
folio return on investment (ROI) aligned with the strategy and vision (Project Manage-
ment Institute, 2008). 
5.2 Machine learning implementation for project  
As an additional part for the thesis, a machine learning based solution was implemented 
to further show methods in how to make the process even more dynamic. The usage of 
such tools is increasing in organizations and helps in achieving more precise predictions 
and support other project portfolio management tools. Machine learning (ML) is getting 
 71 
omnipresent in every business by its ability to work as a tool to help with decision making 
whilst keeping the accuracy high. This is seen especially within tools concerning neural 
network based learning platform. One of the neural network based regression tools is 
support vector machine (SVM), which was used as the tool for the this ML implementa-
tion case. (Han et al., 2017). 
SVM as a regression tool differs from conventional technique by having included a struc-
tural risk minimization (SRM) implementation as part of it. SVM is capable of nonline-
arly mapping the inputs enabling kernel representations. (Huang et al., 2004). Viewing at 
the origins of SVMs, it was a method which was originally made for binary classification 
problems, representing both object recognition and optical character recognition repre-
sentations (Lu et al., 2007; El-Sawalhi, 2015). In this case, SVM is introduced as a binary 
classification tool due to presenting it in a simplified problem analysis case. For further 
improvements within the case company, the analysis can be extended into multiple input 
classification. Furthermore, this optimization tool can be exploited all the way to optimi-
zation using all of the data at once by using multi-class support vector machines (MSVM) 
(Lu et al., 2007; Wang & Lu, 2006). SVM model is constructed by first mapping the input 
vectors into the plot, to which the linear regression model is then executed to distribute 
the input vectors (Wauters & Vanhoucke, 2014). 
Below is the mathematical model for SVM classification system, which involves the 
training for minimizing the error function based on article by Hsu et al. (2003): 
1
2
𝑤𝑇𝑤 + 𝐶 ∑ ξi
𝑁
𝑖=1
                                               (3) 
The above function is subject to these constraints: 
𝑦𝑖(𝑤
𝑇φ(xi) + 𝑏) ≥ 1 −  ξi                             (4) 
ξi ≥ 0, i = 1 … N                                                (5) 
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The training of the above SVM model aims to predict the target values for the given test 
data values. The solution for the optimization problem is acquired using equation three 
having the constraints from equations four and five (Hsu et al., 2003).  
In the above equations, capacity constant is marked as C, vector of coefficients as w, ξi 
is used as a parameter to handling inputs and b is a constant. Parameter for kernel func-
tion, marked as φ(xi), is applied to transfer the input data to the feature space. The con-
stant C determines the trade-off between the flatness of the final solution and the training 
error. When the value of constant C gets bigger, the less is the final training error. How-
ever, when the value is too big, the model starts over fitting, which should be avoided. 
(Hill & Lewicki, 2007). 
Classification is done to provide a better access and understanding of items, context of 
the factors in the system and even form boundaries to which the certain factors are asso-
ciated to. In addition, classification can reduce the complexity by giving a better access 
and view to the factors by presenting them in more clearly. Thus, the classification system 
can be effectively used in project management to provide better knowledge. (Crawford et 
al., 2002). 
By analyzing the correlation between the factors and understand the trade-off between 
the risk and reward of understanding and taking input of the results of the regression helps 
in better decision making. As described in the article, as a part of Harvard Business Re-
view articles, Ritter (2014) concluded a figure to present the correlation in the data high-
lighting confidence of the relationship of the data and do the benefits outweigh the risks. 
Next is the picture presented in the article: 
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 A figure presenting the correlation between the factors and when to act ac-
cordingly (Ritter, 2014). 
Apart from the above figures straightforward act or do not act setup, in this case the cor-
relation scheme will provide support in helping to realize whether the project would fit to 
the dynamic approach or does the project need more in-depth management methods. 
When taking the implementation further, the correlation can be used as shown above to 
manage risks and help in many types of decision making schemes. 
Similar to most of development processes, the implementation the evolving of ML in 
industries does not happen immediately. Instead, it is best to be done step by step with 
clear goals and milestones as with every process. Figure 16 in the next page shows the 
evolving of ML and deep learning (DL) in industries starting from the prototyping phase 
all the way to making the processes autonomous. 
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 A sample process delineation of ML and DL in industry while implementing 
software engineering (Bosch, 2019). 
A key factor in the process described above is to have sufficient quality throughout the 
development, and thus maximize the efficiency (Bosch, 2019). 
5.2.1 Support vector machine (SVM) implementation case to simulated project data 
The SVM implementation was done by using online-scripting software. During the script-
ing part, Python-coding language was used due to its efficiency as well as compatibility 
with the usage of SVM. Jupyter software was used as it has easy usability as well as that 
it has all of the packages ready for Python, whereas usually the packages need to be 
downloaded separately. 
To begin with the preparation for the SVM analyzation, packages are imported for ana-
lyzation and visualization of the data. This is formed by importing ready packages to the 
script by making simple commands such as in the figure below: 
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 Import packages to the system for getting ready with the analyzation and 
visualization. 
Next, the data is loaded in to system. To be able to do it, you have to be aware of the file 
location. The file can be as well loaded already in to the system files in the software. The 
file format needs to be as ‘.csv’ to be compatible. Using the earlier imported packages, 
the loading of the data is easily done by using below shown command line: 
 
 Command line for reading the dataset used for the implementation project. 
As on output of the above figures dataset, the system sets as an output the given data in 
the form set in the file, as shown below: 
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 Simulated project specific data for factors such as cost, earlier knowledge, 
complexity, resources and deliverable. 
The project specific data were chosen randomly scaling the points from 1 to 4. The project 
types were chosen to be Project A, abbreviated as Proj A, and Project B, abbreviated as 
Proj B in this case implementation. Project A consists of the small and medium sized 
projects which are the ones studied in this thesis. Project B consists of the larger projects, 
which are for example projects that are priced above 80 000 euro’s and are often more 
complex, needs more resources and consists of more deliverables. The aim of this support 
vector machine system is to be able to plot project specific data into the graph and view 
if the given data would describe the project to be included in the small and medium sized 
projects with more dynamic project management methods, or would it need more com-
plex methodologies and tools as for larger sized Project B projects.  
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Next step is to plot the data to see how the data for the projects are scattered in the figure. 
To make the plotting easier and compatible with a simple two dimensional graph, com-
plexity and resources were chosen as the factors to present the differences between the 
projects. This is of course not the most efficient choice for every type of project, as for 
example the deliverables have a great impact in the complexity and resources. Therefore, 
it is recommended to take the deliverables also into account in some occasions. The figure 
below shows the simple command line to plot to of the chosen factors into the plot: 
 
 Command line to plot two of the chosen factors into the plot. 
As the output of the above command line comes the plot below: 
 
 Resources and Complexity shown as a plot, based on Project A and Project 
B data. 
After plotting the data we can see how the data is scattered. Next, the inputs are prepared 
for performing SVM model for the final hyperplane to separate and categorize the data. 
The inputs specified below were used to form the fitting of the SVM model for optimiza-
tion of the hyperplane.  
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 Forming the two inputs ‘factors’ and ‘type_label’ for the SVM model. 
Now that the inputs had been specified, the fitting of the SVM model was done by using 
the below shown inputs: 
 
 Fitting the SVM model using kernel function. 
Next step is to further specify other inputs for the hyperplane using the models coefficient 
values and determine the support vectors. Below are the command lines for all of the 
additional inputs needed for the hyperplane and support vectors: 
 
 Inputs for finalizing the hyperplane and support vectors for the SVM model. 
Lastly, using the above specified inputs, the plotting of the hyperplane to the given dataset 
was done. The command line for plotting is similar to the above mentioned plotting com-
mand, except that there needs to be plotted the additional hyperplane to fit to the dataset.  
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 SVM model for plotting hyperplane to the dataset. 
The output of the above shown command line is shown below: 
 
 SVM model for plotted dataset and hyperplane separating the data. 
As seen from the figure above, the hyperplane separates the two project types based on 
their resource and complexity factors. The data representation is expanded by simulating 
new inputs to the plot. Based on the hyperplane, the location of the new inputs in the plot 
determine whether the input belongs to group Project A or Project B. A simple example 
is shown next: 
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 Command line for implementing a new points to the plot with randomly 
chosen values. 
The command line from figure 27 gives as an output the similar plot as shown in figure 
26 but with additional new plot points, which are the new simulated projects. The projects 
are marked as yellow (‘yo’), green (‘go’), cyan (‘co’) and magenta (‘mo’) in the script. 
Below is the new figure: 
 
 Plotted data set with new input points marked with different colors. 
The figure above shows that the new project points, projects yellow, green and magenta, 
are above the hyperplane and thus belongs to group Project B. The new project with the 
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color cyan belongs to group Project A, so it is a fast-paced project. The similar categori-
zation could be done by forming a function to predict according to the amount of re-
sources and complexity whether the project belong to group A or group B. An example 
of a function to solve this problem is shown below: 
 
 Function for predicting the projects group based on complexity and re-
sources. 
Using the if- and else-clause, the function predicts to which group the project would be-
long. Thus, this helps the manager to make the decision straight away. The function works 
by putting values for complexity and resources to the above set function as shown below: 
 
 Example of setting the function and the output of this function. 
The function goes through the if- and else-clause and gives an output based on it. In this 
case, the output is: ‘Project belongs to Group B’. 
This SVM implementation study proofed the opportunities of using SVM as a tool for 
project management. The purpose of this case was to give an overview of the capabilities 
and consider of how to further implement this type of an approach. As earlier mentioned 
in the beginning of chapter 5.2, the most efficient implementation could be used in risk 
management and other decision making schemes where the characterization is more clear 
and the boundaries are set firmly. Additionally, through risk analysis the managers may 
estimate the project costs probability distribution for better understanding of the project 
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pricing and bidding (Pentico, 1985). In this case, the outcome does not display additional 
value to project decision making, but does show opportunities.  
5.3 Business aspects and feasibility 
As business processes are in the core of the efficiency of an organization, it is extremely 
important to be aware of the capabilities of the processes and understand how to execute 
them in the most effective way. Not only does this mean the continuous development of 
the processes, but also bringing in new innovations and ideas to make the process more 
dynamic. Business processes can be very complex and needs high detail modeling to 
make the process transparent. Also, the effect of certain elements in the business helps to 
understand how the process is executed. (Lodhi et al., 2009). 
These types of business processes need to be constantly improved and should be able to 
answer to the changing requirement needs. The organizations ability to answer to change 
is a increasing trend in business world. (Boukhebouze et al., 2009). In the case of this 
thesis, we have been exactly answering to the new requirements by the business – both 
for Etteplan and for the customer. For example, the ability to increase flexibility and be 
more dynamic to answer to the changes in a project helps in executing projects more 
efficiently. The automatization of processes such as project model for project team and 
customer help in mitigating the errors of communication and maintains the transparency. 
This on the other hand corresponds to making the team more aware of the project clauses, 
and therefore increases overall awareness of costs and impacts of the changes in the pro-
ject (Boukhebouze et al., 2009).  
The flexibility of the project team as well as automation of business processes is needed 
to be able to respond to dynamic business aspects (Milanovic et al., 2011; Eijndhoven et 
al., 2008). Well organized communication accompanied with consistent follow-up of the 
project is the key in project environment. By keeping the communication transparent and 
understanding the requirement of the customer, it is easier to respond to upcoming change 
and requests.  
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As the project environment is indeed dynamic in the departments introduced in this thesis, 
the need and feasibility of these models and techniques is actual. 
5.4 Financial impact 
While there is a clear financial impact in this implementation process, the whole change 
management and development project needs the support and approval of the management 
team to enable the thorough implementation and realization as efficiently and rapidly as 
possible. Often, the lack of managerial support has lead to a poor end result due to not 
having enough resources and enough incentive for the new development. It gives a posi-
tive impact to the process when there is an organization-wide trust. The overall process 
improvement helps in increasing the total revenue of the departments by enabling the 
strategical prioritizing of projects, answering to offers faster and optimizing the resources 
and time (Cooper et al., 2001).  
Enhanced communication improves satisfaction with customers and stakeholders. This 
enables a possibility for continuous customers and better relations in the future. Customer 
experience has become a central part of companies producing service and products and 
thus needs to be in high value within Etteplan’s processes. These values are improved 
within the processes introduced in the thesis by creating more value and better cost-ef-
fective solutions. Conformance of requirements, meaning generating what has been said, 
as well as the real value of usage by fitting to the actual concept are in the core of high 
customer experience (PMBOK Guide, 2000). Thus, the financial impact can be concluded 
to effect both Etteplan internally by increasing the revenue and process productivity, and 
impact the customer by bringing better total value. 
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6 CONCLUSION 
The object of this thesis was to combine the expertise of Etteplan professionals through 
interviews together with the knowledge gained from research and personal experience. 
Core objective was to implement a model and way-of-working for the electrical & auto-
mation department to enable the project business processes more efficient and dynamic. 
By forming explicit interviews and research, the subject was thoroughly examined and 
the best practices were exploited. 
Kuisma (2019) expressed in the beginning the importance of systematic, dynamic and 
efficient process for managing a project in both its quotation and execution phase. 
Hietikko & Leinonen (2019) as well as Pukki (2019) supported the significance and gave 
valuable hands-on reviews from their project experiences. As the department managers, 
they had gathered the best practices and future improvement ideas through year of expe-
rience. In the quotation phase, the biggest flaw was noted in the efficiency of quotation 
reviews as well as keeping the process systematic and transparent within the project team 
and the customer. Also, the scope was not effectively communicated – this led to misun-
derstanding and team members unaware of the most important objectives in the project. 
On the other hand, this had sometimes occurred also as inefficient change management.  
Transition towards execution phase needed improvement to be more dynamic – the cur-
rent process was experience-based and relied on the understanding between the two per-
sonnel in the communication. The projects execution phase required improved follow-up 
and transparency and efficiency in the communication of the current process. Addition-
ally, the full portfolio view was inquired for better understanding of the departments pro-
cesses through a wider project view. 
To gain a better understanding of the complexity of the scope and form precise budget 
and schedule, the usage of work breakdown structure (WBS) was seen as the key process 
(PMBOK Guide, 2000). Standardized checklists for negotiations with the customer ac-
companied with exploiting the former project data enables a structured process for con-
sistent quotations. When working with simultaneous projects, funnel and filter method 
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was noticed as a dynamic approach for evaluations. An automatically generated Power-
Point model of the scope and the important objectives of the project was noted as an 
potential approach to mitigate communication errors between the execution and quotation 
phase from the quotation (Pukki, 2019; Hietikko & Leinonen, 2019). This also improves 
risk assessment and preparation for the need of change management by early stage as-
sessments (Project Management Institute, 2008). Improved follow-up and enhanced 
stakeholder involvement was acknowledged to help in boosting the customer experience 
value. 
Case studies supported the positive effect of the improvements presented in this thesis by 
creating greater overall value. Strategical optimization and smart exploitation of tools 
offers faster responding to quotations and continuously efficient use of resources and time 
(Cooper et al., 2001). The additional opportunities found in the support vector machine 
(SVM) implementation case provided future improvement ideas and even more dynamic 
processing of quotation offers. Furthermore, the importance of providing machine learn-
ing (ML) solutions to the departments was expressed. 
Overall, this thesis has provided tools and models to support the aim towards the value 
driven goals of these departments. Not only does this thesis provide ways-of-working, 
but also opportunities and methods for future growth and support overall experience of 
the key stakeholders. The overall improvement in the management will enable long-term 
financial impact through better competences (Turner, 2003: 31-33).  
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